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Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the North swing out , work on the North
cable compaction , & work on the friction bracket tensioning . They started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the North cable compaction . Crews had to
complete assembling the compactor . They had to install the 4 platforms on the sides , mount the
hydraulic unit , connect the accessories , hook the compactor to the pulling & holding winches , connect
the power & hydraulic hoses . They started at 7:10 AM. Crews were done at 9:30 AM. Crews had to wait
for the erection crews to swing out the cable . Swing out crews were done at 9:50 AM.

After that , crews started to compact the cable at PP # 111 at 10:55 AM. Crews had to compact the
cable with 0.9 meter interval . Crews had compacted 10 meters when the vertical & horizontal numbers
started to get high values . They stopped to compact to slim & shape the cable at 3:35 PM. Crews were
done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00 PM.

Vernon had to operate the 20 ton Grove crane . He left the site at 10:00 AM. Theodore had to operate
the crane until Vernon came back at 12:30 PM. & operated the crane to the end of the shift .

I had to measure the height , width & circumference of the cable at every compacted location for 20'
rotated angle & for true at the cable band location . Height range between 788 mm. & 790 mm. Width
range between 779 mm. & 792 mm. Circumference range between 2475 mm. & 2492 mm.

Anthony , Augie , Barry , Casey , & Jacob came to the site at 7;30 AM. Crews had to work on the North
catwalk & swing out . They had to pull the approach platform rods , & drop the approach section of the
catwalk. They started at 7:35 AM. Crews were done at at 8:30 AM.

After that , crews had to connect he power & hydraulic hoses to the pump & jacks . They were done
at 8:50 AM. Crews started to swing out the cable at 9:00 AM. They were done at 9:55 AM. Crews had to
wrap up their tools & equipments. They left at 10:15 AM. the cable was pulled North 0.75 meter

Crews returned to the site at 11:00 AM. They had to prepare the approach platform on the catwalk to
be disassembled & pulled out of the site . Crews had to remove the high tension rods , remove the
wooden steps , & release the side cable . Crews were done at 1:50 PM. They left at 2:00 PM.

Matt , Lonny , & Pablo had to work on the friction brackets tensioning on the North main span . Crews
had to prepare their tools , equipments , mobilize the man lifts , & reroute the air & power lines . Crews
had to use the Enerpac high torque machines & air guns They were done at 7:30 AM.

Matt had to work on the friction brackets at PP # 86 . He had to snug , & tension the bolts . He started to
snug the bolts at 7:25 AM. He was done at 9:00 AM.
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After that , he had to mobilize & work on the friction bracket at PP # 94 . Following the same
procedures as previous friction brackets . He started at 9:25 AM. He was done at 3:30 PM. Matt had to join
his crews to the end of the shift .

Pablo & Lonny had to mobilize to work on the friction brackets at PP # 70 . They started to snug &
tension at 7:40 AM. Crews were done at 11:35 AM.

After that , crews had to mobilize & to work on the friction brackets at PP # 66 . They started at
11:45AM. Crews were done at 4:00 PM.

Then , crews had to mobilize to work on the friction brackets at PP # 62 . They started to snug at 4:30
PM. Crews were done at 4;50 PM. They had to wrap up their tools & equipments . Matt , Lonny , & Pablo
left at 5:00 PM.

In the office I had to work on the checklist for today's measurements , work on my daily report . I had to
attend the staff meeting in Burma office . I was done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

Bid Item: 067 C-SUA-TSR.06704-0120F4 Install Tower Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

2243

2.00

No

0.00 0.00

MANBASKET

8.00

002128

2.00

No

0.00 0.00

MANBASKET

8.00

002127

2.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 2.00 0.00 0.00 2.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Vernon HubertOperator 6.00 2.00 0.00 8.00

APP JACOB MECHEIronworker 6.00 0.00 0.00 6.00

JNM CASEY LUXIronworker 6.00 0.00 0.00 6.00

JNM BARRY ROTHMANIronworker 6.00 0.00 0.00 6.00

APP AUGIE SOLISIronworker 6.00 0.00 0.00 6.00

FOR ANTHONY COSTAIronworker 6.00 0.00 0.00 6.00
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